HIGHWAY CONSTRUCTION STATUS

Updated November 2, 2026

PROJECT	CONTRACTOR	COMPLETION DATE	CONSTRUCTION STATUS
West Lake Drive Washington Ave. to Legion Road	Hough, Inc. Detroit Lakes, MN	June 18, 2027	Work on Phase III (Rossman Ave to Minnesota Ave) is underway and this section is closed to public traffic. See project website for details: https://storymaps.arcgis.com/collections/17307f0bc01b4f53b3fa591fc2a50ce6
County Highway 39 County Highway 36 to State Highway 34	RJ Zavoral East Grand Forks, MN	October 2, 2026	All major work items have been completed.
County Highway 40 County Highway 38 in Wolf Lake to the East County Line	RJ Zavoral East Grand Forks, MN	October 2, 2026	All major work items have been completed.